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FIL E COPY  

TO: 	C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
ERD Washington 
(E-Mail) 

J. Czapor, EPA 
G. Zachos, EPA 
B. Sprague, EPA 
J. Trela, NJDEP 
A. Cavalier, NJDEP 
A. Zach, City of Newark 
TAT 

POLREP NO. 
INCIDENT/SITE NO.: 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 
LOCATION: 
AMOUNT: 
WATER BODY: 

Three (3) 
Arkansas Company/T9 
Textile chemicals and intermediates 
Major 
Abandoned chemical company 
Newark, New Jersey 
To be determined 
None 

1. S TUATION: 

A. 	The Arkansas Company produced textile and other specialty 
chemicals at this site until it was abandoned in 1983 
(previous POLREPS erroneously stated 1985). 	Abandoned on 
this site are a two-story office/laboratory building (Bldgs. 
25/30), a machine shop (Bldg. 26), a small chemical processing 
building (Bldg. 27), a large four-story chemical process 
building (Bldg. 28), a boiler room/tank house (Bldgs. 16/16B), 
a storage building (Bldg. 24), and two sheds. 	About 1000 
drums and several thousand small containers of chemicals 
exist in the buildings on-site. 	Approximately 100 storage 
tanks and process vessels contain unknown quantities of 
materials. 

2. ACTION TAKEN: 

A. 	On March 18, 1987, a comprehensive tour of Buildings 25 
and 30 revealed thousands of small containers (jars, jugs, 
cans, pails, etc.) of chemicals contained within 3 laboratories. 
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B . 	On March 18, 1987, samples of water in the basements of 
Buildings 25 and 30 were collected. 	Results revealed low 
level contamination consisting of heavy metals (Arsenic = 
0.569-2.15 mg/1, Selenium = 0.014-0.033 mg/1), chlorinated 
compounds (1,1,1-Trichloroethane = 69-150 ug/liter , 
1,2,4-Trichlorobenzene = 32.6-33.9 ug/liter), Biochemical 
Oxygen Demand (BOD) = 16.2-17.2 mg/liter, and Chemical 
Oxygen Demand (COD) = 680-700 mg/liter. 

C. The roof of Building 25 requires repair. 	The City of 
Newark has agreed to do the repair. 

D. On April 15, 1987, a draft cost estimate for planned 
removal activities was completed. 	From this rough estimate, 
it appears that mitigation contract costs will exceed $1.5 
million. 

E . 	On April 15, 1987, the Emergency and Remedial Response 
Division Director authorized an additional $20,000 to 
continue site security. 

4. FUTURE PLANS AND RECOMMENDATIONS: 

A. 	An Action Memorandum will follow refinement of removal 
cost estimates. 

B . 	A letter report with the analytical results of the 
basement water will be prepared for review by the Passaic 
Valley Sewage Commission (PVSC). 	Approval to discharge 
this water to the sewer system is contingent upon review of 
the results by PVSC. 

C. 	EPA/TAT will video tape the site. 

D . 	EPA/TAT will inventory the contents of tanks and process 
vessels. 

E. The City of Newark will repair the roof of Building 25. 

F. EPA will continue to provide 24-hr site security. 

4. FINANCIAL ACCOUNTING: 

A. 	Total Project Ceiling Authorized 	 $ 55,000 

B . 	Mitigation Contract Ceiling 	 49,580 

C. 	Expenditures for Mitigation Contracts 
1.a. 

	

	Amount obligated to ERCS contractor 
for Delivery Order #6893-02-073 
(DCNs KCS - 361,629,633) 
	

$ 49,580 

1.6. 	Estimated expenditures as of 
April 15, 1987 	 29,500 



FURTHER 
POLREPS 

FORTHCOMING SUBMITTED BY: 
Thomas Kady, OSC 
Response and Prevention 
Branch 

FINAL 
POLREP 
(TAT) 

1 • • 	Balance remaining 	 20,080 

D. Unobligated Balance Remaining 

E. Estimate of Total Expenditures to Date 
for all Mitigation Contracts 

F. Other Extramural Costs 
1.a. 	TAT salary/travel 

G. Intramural Costs 
1.a. 	EPA salary/travel 

H. Total Expenditures 
Percent of Total Project Ceiling 
Percent of $1 Million 

—0— 

29,500 

6,200 

2,300 

$ 38,000 
69% 

3.8% 
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